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ESTIMATE RUN 11/01/2007

ESTIMATE SUMMARY 14:33:19

CONTID: C16240         ESTIMATE NO: 0002 PROG 2005

PCN: 16240-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 NO NAME TUNNEL REHAB PERCENT TIME:

PROJECT NO: C0702-273                     

I-70 NO NAME TUNNEL REHAB

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

BTE CONCRETE FORMWORK LIMITED LIABILITY COMPANY PAY PERIOD ENDING 10/27/2007 DATE TIME STARTED 09/05/2007

P. O. BOX 1944 DATE LET 08/09/2007 DATE WORK BEGAN

 DATE AWARDED 08/23/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/05/2007 DATE ACCEPTED

GLENWOOD SPRINGS CO 81601     970/945-2431 DATE NOTICE TO PROCEED 09/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,976,324.00 PARTICIPATING $ $ 2,160.00

AWARD PROJECT AMT: 2,753,004.00 NON-PARTICIPATING 248,995.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,634.65

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

13.52

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/30/2008 ??:??:??

9/30/2008 ??:??:??

14.14%

2,555,607.00

251,155.00

251,155.00

244,520.35

$

$

$

$

8,402.00

412,315.00

420,717.00

0.00

420,717.00

-10,821.51

0.00

409,895.49

0.00

AMOUNT DUE 409,895.49 244,520.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 244,520.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

53.0
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PCN: 16240-BID    ESTIMATE RUN 11/01/2007

PROJECT: C0702-273                     ESTIMATE NO: 0002 14:33:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *MOBILIZATION 1.000 0.250

L S 0.250 30,000.00

120,000.00000 0.500 60,000.00

626-00000  
 

0010 *FLAGGING 500.000 57.500

HOUR 8.500 255.00

30.00000 66.000 1,980.00

630-00000  
 

0015 *TRAFFIC CONTROL INSPECTION 150.000 8.000

DAY 27.000 4,050.00

150.00000 35.000 5,250.00

630-00007  
 

0020 *TRAFFIC CONTROL MANAGEMENT 49.000 5.000

DAY 1.000 550.00

550.00000 6.000 3,300.00

630-00012  
 

0025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 21.500

EACH 4.000 100.00

25.00000 25.500 637.50

630-80342  
 

0030 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

630-80344  
 

0035 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

630-80358  
 

0040 *DRUM CHANNELIZING DEVICE 64.000 18.500

EACH 0.000 0.00

35.00000 18.500 647.50

630-80360  
 

0045 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 32.000 16.000

EACH 0.000 0.00

35.00000 16.000 560.00

630-80364  
 

0050 CONCRETE BARRIER (TEMPORARY) 2,400.000 1,200.000

LF  0.000 0.00

25.00000 1,200.000 30,000.00

630-80370  
 

0055 *TRAFFIC CONE 125.000 50.000

EACH 0.000 0.00

10.00000 50.000 500.00

630-80380  
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PCN: 16240-BID    ESTIMATE RUN 11/01/2007

PROJECT: C0702-273                     ESTIMATE NO: 0002 14:33:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

630-85010  
 

0065 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0070 F/A PARTNERING 2,500.000 0.000

F A 1,490.000 1,490.00

1.00000 1,490.000 1,490.00

700-70011  
 

0085 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0175 F/A MCR LI #2 , CONCRETE PATCHING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0180 PORTABLE MESSAGE SIGN PANEL MCR LI #3, PORTABLE 
MESSAGE PANEL/DAY

1.000 0.000

DAY 1.000 350.00

350.00000 1.000 350.00

630-80359  
 

CAT 0200 $36,795.00 113,715.00CURRENT AMT 433,960.00 $$

CAT NO0300 STRUCTURES 

0090 REMOVAL OF GUARDRAIL TYPE 4 4,487.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-01140  
 

0095 REMOVAL OF GUARDRAIL TYPE 7 80.000 0.000

LF  0.000 0.00

20.00000 0.000 0.00

202-01170  
 

0100 REMOVAL OF EXISTING WALL PANELS 1.000 0.480

L S 0.270 48,600.00

180,000.00000 0.750 135,000.00

202-06520  
 

0105 *CRACK PREPARATION (TYPE 1) 615.300 0.000

LF  615.300 92,295.00

150.00000 615.300 92,295.00

211-05001  
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PCN: 16240-BID    ESTIMATE RUN 11/01/2007

PROJECT: C0702-273                     ESTIMATE NO: 0002 14:33:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0110 CRACK PREPARATION (TYPE 2) 1,426.100 0.000

LF  1,426.100 71,305.00

50.00000 1,426.100 71,305.00

211-05002  
 

0115 CRACK PREPARATION (TYPE 3) 300.000 0.000

LF  0.000 0.00

75.00000 0.000 0.00

211-05003  
 

0120 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000

L S 0.000 0.00

750.00000 0.000 0.00

250-00010  
 

0125 CONCRETE CLASS B (MISCELLANEOUS) 240.000 0.000

CY  0.000 0.00

300.00000 0.000 0.00

601-01025  
 

0130 GLAZED WALL TILE 60,000.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

601-50000  
 

0135 GLAZED WALL TILE (SPARE) 55,000.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

601-50010  
 

0140 WELD REINFORCING STEEL 7,559.000 0.000

EACH 0.000 0.00

2.00000 0.000 0.00

602-00200  
 

0145 GUARDRAIL TYPE 7 (STYLE CA) 383.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

606-00710  
 

0150 GUARDRAIL TYPE 7 (STYLE CD) 4,204.000 0.000

LF  0.000 0.00

85.00000 0.000 0.00

606-00730  
 

0155 3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,096.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

613-01300  
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PCN: 16240-BID    ESTIMATE RUN 11/01/2007

PROJECT: C0702-273                     ESTIMATE NO: 0002 14:33:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0160 8 INCH ELECTRICAL CONDUIT (PLASTIC) 1,048.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01800  
 

CAT 0300 $212,200.00 298,600.00CURRENT AMT 2,533,962.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0165 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

6,242.00000 1.000 6,242.00

620-00020  
 

0170 ADDED ITEM (DOLLAR)/ MCR LI #1 PROVIDE INTERNET 
SERVICE

2,160.000 0.000

DOL 2,160.000 2,160.00

1.00000 2,160.000 2,160.00

900-00006  
 

CAT 0400 $2,160.00 8,402.00CURRENT AMT 8,402.00 $$

PROJECT TOTAL 251,155.00 $ 420,717.00CURRENT AMT 2,976,324.00 $$


